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1. Originator , 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Off: | 7. Org.
Rajesh Dharia /74 foc ey / Qg - X0498 3204E | DEV
sy gy [r8]98 148120/
8. Title of Change: Install SQS 2.22 version 29B on comanche in the EDF.
9. Originator Signature, . 10. Date: 11. Class 12. Type: 13. Need Date: 11/23/98
,Zerd PLan< s/ 75 | N CCR
14. Office Manager Signature 15. Date: 16. Date CCB 17. Category of | 18. Priority:
, Decision Needed: Change: Lmergensy-
’)A_ /l(v\/\,\,\ \\/ { 2/ 18 | 117108 Other W‘gmj'
19. Documentation/Drawings Impacted: 20. Schedule Impact: 21. Cl(s) Affected:
High
22. Release Affected: 23. Date due to 24. Impl. Date: 25. Effectivity of 26. Est.
4PY, 5A Customer: 11/23/98 Change: Cost None

27. Source Reference:  [CINCR (attach) [CJAction item [] GSFC CCR OTech Ref. [X]Other:
Y2K compliance version

28. Description of Change: (use additional Sheets if necessary)
SDSRV needs updated version SQS installed in the EDF in order to regression test it. This is baselined version of 2.2.2.29A linked
with the baselined and Y2K Certified Sybase Open Clent/Open Server libraries . This new version will be call 2.2.2.29B.

29. Proposed Solution: (use additional sheets if necessary)

Instail SQS 2.2.2 version 29B in the EDF, on comanche so it can be evaluated by Development.

This includes installing the software from CD-ROM, updating applicable Sybase “interfaces” files with the new SQS server name
(comanche_sqs22229B_srvr), adding the startup and shutdown of this new SQS server to the comanche startup/shutdown

procedures.
CDs expected in house by COB Friday 11.20.98

30. Alternate Solution: (use additional sheets if necessary)
N/A

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
would delay integration testing

32. Does Change Affect Any of the following (Please Explain on additional sheet):
[OMaintenance Training [JPerformance []Operation Training [ JSafety [JService [JSupport [JTest
[lBaseline (XRP) [JY2K Compliance

33. Organization(s) Affected: [ |CM [Clearcase SG [JContracts [Chiet Eng [JFOS [Im&o
dao X Rel Dev ClProcurement [XJRTSC [Jsci. Data Eng [[JSecurity
[JSys. Dev. [Sys. Eng. {ISys Verf Acpt  [JOther

34. Site(s) Affected: EDF [Mini-DAAC [JVATC [JebC [JGsFC [JLaRc [ONsIDC [Osmc [JAK [JuPL
[Jeoc [other

35. Board Comments: 36. Work Assigned To:
37. Release Authorized (For CM Use Only): Yes [No 38. CM Verified/Signature and Date
39./EDF/REL2 CCB Chair (Sigrn/Datg): 40. Disposition: Eﬂpp [JAap/C 41. ESDIS ERB Concurrence:
ﬂw‘,‘/ (t ﬁq /‘ig [CJDisApproved [JWithdraw
/< JFwd/ECS [IFwd/ESDIS
42, ECS CCB Chair (Sign/Date): 43. Disposition: App[] A/C[] 44. CCR Closed Date:
DisApproved[ ] Withdraw[ ]

CMO1 August 27, 1998 ECS/EDF/REL2 CCB
MAMIiAIaras @m\nm Nulog




